

Schedule for ARRA-SEP – NH Feasibility Studies – Transmission Lines Action Plan

Date	Action	Responsible Party
1/1/10	RFP Draft available for final comments and tweaking	OEP
1/1/10	Scoring Sheet and calendar available for comments and tweaking	OEP
1/15/10	RFP, Scoring Sheet, Schedule revisions due to OEP	NCTC
1/22/10	1-4pm NCTC meeting – location TBD	NCTC, OEP
1/26/10	Final edits	NCTC, OEP
1/27/10	Issue RFP	OEP
1/28/10	Promote RFP	NCTC, OEP, others
2/17/10	Deadline for questions related to the RFP	OEP
2/24/10	Receive Proposals	OEP
2/26/10	Selection Team assembled	OEP and NCTC
3/19/10	Select Consultant and develop contract	NCTC and OEP
4/1/10	To AG's office to start G+C process	OEP
4/28/10	Governor and Council Approval Process	OEP
April	ARRA training – reporting, etc	OEP
Monthly	Monthly reporting	OEP
Throughout	Meet with NCTC, developers, etc	
May +June	Stakeholder meetings	Consultant
8/16/10	Draft Report to NCTC	Consultant; NCTC and OEP
11/1/10	Final Report to NCTC	Consultant; NCTC and OEP
12/1/10	NCTC makes recommendations to legislature, submits report	NCTC

Note: this is a very tight schedule. SB85 allows the NCTC to extend the 12/1/10 date.