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Project Approach
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Work Stream Schedule Summary

'\'J’ '\'J’ m"' 'ﬂ’ vy P ’s\f‘?’ RARP ARG
SR R S R

11529 12|26|10 24 7 21 5 19 2 163013 27 13 27 1024 B 22 5 19 3 17 31 14 28 11 35 9 23

RFI for Platform
RFI Draft 100% s/af22  9j15/22 [
RFI Processing 0% 9/16/22  10/14/22 e
Vendor Demos 0% 10/28/22 11/16/22
3rd Party Use Survey
sowW 100%  8/22/22  9/7/22 B
Vendor Proposal(s) 50% 9/7/22 11/9/22 .
Notify Commission of Selection 0% 11/17/22  11/17/22
Hire Consultant & Perform Survey 0% 11/21/22  2f22/23
RFP - Back End
RFP Draft 20% 8/22/22  11/7/22
Commission Review and Approval 11/7/22 11/16/22
RFP Processing 12/2/22 2/24/23
Notify Commission of Selection 2f24/23 3f10/23
Consultant Work/Report 3/17/23  5/19/23
RFP Platform
RFP and Matrix Draft 5% 10/10/22 6223
Commission Review and Approval 6223 6/16/23
RFP Processing 6/19/23 9/8/23
Cost/Benefit Study
Dunsky Proposal 100% | s/1i1/22  9/22/22 [}
Notify Commission of Selection 10/6/22 10/6/22 .
Update Model 10/17/22  1/27/23 s
Notify Commission of Model 1/27/23  1/27/23 | E
Final Report 9/8/23 9/8/23 *

Indicates Milestone Deliverable to Commission ‘ ‘




	MULTI-USE ONLINE ENERGY DATA SHARING PLATFORM
	Project Structure
	Project Approach
	Work Stream Schedule Summary

