

December 2008



**UNITIL / NORTHERN
TRANSITION PLAN REPORT**

UNITIL / NORTHERN
Transition Plan Report
 December 15, 2008

TABLE OF CONTENTS	PAGE
SECTION 1: EXECUTIVE SUMMARY	3
SECTION 2: TRANSITION SERVICES – UPDATE	
A) Transition Services – Overview	7
B) Transition Services – Expenditures Summary	11
SECTION 3: BUSINESS INTEGRATION PLAN – UPDATE	
A) Cutover Update	12
B) Go-Live Plan – Remaining Systems	15
C) Capital Projects – Expenditures - Summary	28
SECTION 4: APPENDICES	
A) Transition Services Agreement and Annexes: Final 12/1/08	
B) Transition Services: Detail List 12/1/08	
C) First Week Milestones: Detail List 12/8/08	