

ChristiAne Mason
Director/Head
Regulatory, Government & Community
C: 603-856-4231
E: ChristiAne.Mason@libertyutilities.com

August 1, 2012

## Via Electronic Mail and Hand Delivered

Debra Howland, Executive Director New Hampshire Public Utilities Commission 21 South Fruit Street, Suite 10 Concord, NH 03301-2429

RE: DG 11-040 Final IT Migration Plan

Dear Ms. Howland:

The Settlement Agreement relating to the acquisition of Granite State Electric Company and EnergyNorth Natural Gas, Inc. by Liberty Energy Utilities (New Hampshire) Corp. approved by the Commission in its Order No. 25,370 requires a Final Migration Plan be filed with the Commission by August 1, 2012. Settlement Agreement at 25. In accordance with the Settlement Agreement, I enclose for filing in the above-captioned docket an original and six copies of the Final Migration Plan.

The Final Plan is identical to the draft Plan that was attached to the Settlement Agreement, with the exception of the following:

- The changes to the Plan are limited to Section 7, which reflects an updated project schedule, including finalization of scope, establishment of specific tasks, milestones and time frames for each project, resulting in a more detailed and robust Final Migration Plan.
- Engineering and Operations Project Plan reflects the implementation of ArcFM (Plant) prior to the
  implementations of Designer (Plant Design) and Responder (Outage Management Systems). This
  decision was based on Telvent's architecture and implementation processes. Outage Management
  Systems (OMS) are designed for electric utilities, and therefore the OMS will not be used for
  EnergyNorth.
- Meter to Cash Project Plan now separates gas and electric and will be a commodity based implementation.
- Environment, Health, Safety and Security (EHSS) project plan has incorporated C-Cure 9000 instead of AMAG, because C-Cure 9000 is the current Liberty Utilities chosen product.





Deborah Howland August 1, 2012 Page 2

Thank you for your assistance with this matter. Please do not hesitate to call if you have any questions.

Sincerely,

ChristiAne G. Mason

**Enclosure** 

cc: Victor Del Vecchio

celia.obrien@us.ngrid.com CFMS@us.ngrid.com service list (via email)

5010 2012-08-01 Final IT Migration Plan cover letter