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ATTACHMENT A 
 

MONTHLY TRANSITION COSTS AND SUPPORTING DETAIL 

 
 
 
Please see the following attachments: 

A.1 Transition Services Cost Report - Please see native format Excel worksheets 

A.2 Transition Services Cost Report Supporting Detail – Please see native format Excel 

worksheets (the most recent invoice provided by National Grid is April 2014) 

A.3 GSE and ENNG Monthly Transition Progress 

  



 

Granite State Electric Company

File Date:  May 31, 2014

Settlement Agreement, p. 16 C.1.b. & Attachment F

(A) (B) ( C) (D) ( E) (F)

(G) through (P) (A) + (B) (C) - (D) ( E) / (D)

Transition Service

Actual Billed Estimated Actual & Original

To Date Remaining Estimated Estimate Amount Percent

Human Resources 

HR-1  Payroll Services 51,910.97                   

HR-2  Employee Benefits 263,142.61                 

HR-3  Pension Administration  31,991.66                   

HR-4  Labor Relations Support 14,925.31                   

HR-5  Staffing Support 2.55                              

 Estimate -                                

361,973.10                 -                                361,973.10                 59,000.00                   302,973.10                 514%

 Financial Services 

Fin-1  Financial Reporting 397.87                         

Fin-2  Accounting Consulting 87,601.26                   

Fin-3  Financial Training Service -                                

Fin-4  Accounts Payable Processes -                                

Fin-5  Accounts Payable Consulting -                                

Fin-6  Cash Management -                                

Fin-7  Tax Consulting Services 5,883.68                      

Fin-8  Property Tax Services 13,591.19                   

Fin-9  Claims Handling/Investigation  731.39                         

 Estimate -                                

108,205.39                 5,578.39                      113,783.78                 163,000.00                 (49,216.22)                  -30%

 Operations  

Elec Ops-1  Planned Major Maintenance & Capital Construction 115,818.75                 

Elec Ops-2

 Emergency Maintenance Engineering and Technical 

Services 592.46                         

Elec Ops-3  Field Crew Dispatching and Scheduling 4,535.63                      

Elec Ops-4  Electric Engineering and Design 86,939.34                   

Elec Ops-5  Resource and Workload Planning 46,537.74                   

Elec Ops-6

 Electric Feeder, Sub-Transmission and Substation Asset 

Planning 110,861.26                 

Elec Ops-7  Substation Maintenance Programs/Substation Engineering 1,781,254.26              

Elec Ops-8  Vegetation Management 468.05                         

Elec Ops-9  Customer Meter Support 25,197.46                   

Elec Ops-10  Electric Meter Shop 10,678.08                   

Elec Ops-11

 Electric Lab (testing & calibration of tools, equipment and 

PPE) 3,283.89                      

Elec Ops-12  Infrared (IR) Testing -                                

Elec Ops-13  Mapping & Records 18,888.30                   

Elec Ops-14  Relay and Protection 69,667.00                   

Elec Ops-15  Codes and Standards 1,715.22                      

Elec Ops-16  Mutual Assistance 158,266.14                 

Elec Ops-17  Business Continuity Support and Emergency Logistics 175,054.11                 

Elec Ops-18  Electric Operations Miscellaneous 887,395.26                 

 Estimate -                                

3,497,152.95              159,065.25                 3,656,218.20              3,952,000.00              (295,781.80)                -7%

 Energy Solutions Delivery & Efficiency 

ESD&E-1  Energy Efficiency Programs 49,750.12                   

ESD&E-2

 Sales/Support for Commercial, Industrial and Municipal 

Customers 1,015.62                      

 Estimate -                                

50,765.74                   339.88                         51,105.62                   -                                51,105.62                   0%

 Energy Control & Supply 

 Energy Supply-1  Electric Network Control 262,640.27                 

 Energy Supply-2  Electric Load Forecasting 5,097.47                      

 Energy Supply-3  Energy Procurement Services 11,451.86                   

 Energy Supply-4  Energy Procurement Consulting 6,477.63                      

 Energy Supply-5  Distributed Generation Services 742.09                         

 Estimate -                                

286,409.32                 3,040.28                      289,449.60                 130,000.00                 159,449.60                 123%

 Project Management 

 Project Mgt-1  Project Management Services 9,339.14                      

 Project Mgt-2  Cost Management Access -                                

 Estimate -                                

9,339.14                      -                                9,339.14                      -                                9,339.14                      0%

 Health, Safety & Environment (HS&E)  

 HS&E-1 

 HS&E Regulatory Monitoring, Reporting, Compliance, and 

Training 2,402.56                      

 HS&E-2  Health and Safety Field Support 5.22                              

 HS&E-3  Technical Training 0.00                              

 HS&E-4  Environmental Compliance -                                

 HS&E-5  Environmental Field Support 841.87                         

 HS&E-6  Spill Control/Response -                                

 HS&E-7  Environmental Regulatory Support & Consultation -                                

 HS&E-8  Licenses, Permits and Orders -                                

 Estimate -                                

3,249.65                      -                                3,249.65                      50,000.00                   (46,750.35)                  -94%

Variance

over/(under) Original

Total Cost

Attachment A.1 – Transition Services Cost Report



 

Granite State Electric Company

File Date:  May 31, 2014

Settlement Agreement, p. 16 C.1.b. & Attachment F

(A) (B) ( C) (D) ( E) (F)

(G) through (P) (A) + (B) (C) - (D) ( E) / (D)

Transition Service

Actual Billed Estimated Actual & Original

To Date Remaining Estimated Estimate Amount Percent

Variance

over/(under) Original

Total Cost

 Security  

 Security-1  Site Security Services 5.53                              

 Security-2  Security Consulting -                                

 Security-3  NERC/NPCC- Reliability Compliance -                                

 Estimate -                                

5.53                              -                                5.53                              -                                5.53                              0%

 Supply Chain and Inventory Management 

 Supply-1  Supply Chain Management 62.93                           

 Supply-2  Materials Management System Support -                                

 Supply-3  Supplier Contracts 9,927.84                      

 Supply-4  Access to Seller Warehouses -                                

 Supply-5  Fleet Services 71,040.97                   

 Estimate -                                

81,031.74                   -                                81,031.74                   15,000.00                   66,031.74                   440%

 Customer Services Support 

 Customer Svc-1  Call Center Operations 549,145.06                 

 Customer Svc-2  Meter Reading, Billing and Payment Processing 1,215,079.96              

 Customer Svc-3  Collections Process Support 41,042.92                   

 Customer Svc-4  New Business Administration 215,045.96                 

 Customer Svc-5  Revenue Protection/Diversion & Investigation -                                

 Customer Svc-6  Customer Data Migration 604.74                         

 Customer Svc-7  Meter Data Services Support 114,684.53                 

 Estimate -                                

2,135,603.16              269,006.52                 2,404,609.68              3,939,000.00              (1,534,390.32)            -39%

 Regulatory Support 

 Reg-1  Regulatory Support - General 54,537.98                   

 Reg-2  Regulatory Reporting 22,031.73                   

 Estimate -                                

76,569.71                   12,950.77                   89,520.49                   45,000.00                   44,520.49                   99%

 Records Management 

 Records-1  Identification of Books and Records -                                

 Records-2  Separation and Transfer of Books and Records -                                

 Estimate -                                

-                                -                                -                                -                                -                                0%

 IT Transition Services 

 IT-1  Business Application Services 643,803.88                 

 IT-2  Collaboration Services (E-Mail) 0.03                              

 IT-3  Data Centers 99,353.99                   

 IT-4  Client Services 111,945.10                 

 IT-5  Contracts and Licenses 439,606.11                 

 IT-6  Infrastructure Services 321,504.77                 

 IT-7  Networking Support 115,866.64                 

 IT-8  IS Energy Management Systems (EMS) 114,140.01                 

 IT-9  Security Services 459.14                         

 Estimate -                                

1,846,679.67$            220,021.83                 2,066,701.50$            1,409,000.00$            657,701.50$               47%

8,456,985.12$            670,002.92$               9,126,988.04$            9,762,000.00$            (635,011.96)$              -7%

Capital Charges Included in above actual bills

Elec Ops-7  Substation Maintenance Programs/Substation Engineering 1,253,160.01              -                                

1,253,160.01              -                                1,253,160.01$            -$                             1,253,160.01$            -                                

Attachment A.1 – Transition Services Cost Report



 

Granite State Electric Company

File Date:  May 31, 2014

Settlement Agreement, p. 16 C.1.b. & Attachment F

(Y) (Z) (AA) (AB) (AC) (AE)

Transition Service

(actual) (actual) (actual) (actual) (estimated) Total

Jan-14 Feb-14 Mar-14 Apr-14 May-14 Actual & Est.

Human Resources 

HR-1  Payroll Services -                                -                                -                                -                         -                         51,910.97                

HR-2  Employee Benefits -                                -                                -                                -                         -                         263,142.61              

HR-3  Pension Administration  -                                -                                -                                -                         -                         31,991.66                

HR-4  Labor Relations Support -                                -                                -                                -                         -                         14,925.31                

HR-5  Staffing Support -                                -                                -                                -                         -                         2.55                           

 Estimate -                                -                                -                                -                         -                         -                             

-                                -                                -                                -                         -                         361,973.10              

 Financial Services 

Fin-1  Financial Reporting -                                -                                -                                -                         -                         397.87                      

Fin-2  Accounting Consulting 2,196.62                      2,801.48                      3,831.38                      3,820.20               2,789.19               93,179.65                

Fin-3  Financial Training Service -                                -                                -                                -                         -                         -                             

Fin-4  Accounts Payable Processes -                                -                                -                                -                         -                         -                             

Fin-5  Accounts Payable Consulting -                                -                                -                                -                         -                         -                             

Fin-6  Cash Management -                                -                                -                                -                         -                         -                             

Fin-7  Tax Consulting Services -                                -                                -                                -                         -                         5,883.68                   

Fin-8  Property Tax Services -                                -                                -                                -                         -                         13,591.19                

Fin-9  Claims Handling/Investigation  -                                -                                -                                -                         -                         731.39                      

 Estimate -                                -                                -                                -                         -                         -                             

2,196.62                      2,801.48                      3,831.38                      3,820.20               2,789.19               113,783.78              

 Operations  

Elec Ops-1  Planned Major Maintenance & Capital Construction -                                -                                -                                -                         -                         115,818.75              

Elec Ops-2

 Emergency Maintenance Engineering and Technical 

Services -                                -                                -                                -                         -                         592.46                      

Elec Ops-3  Field Crew Dispatching and Scheduling -                                -                                -                                -                         -                         4,535.63                   

Elec Ops-4  Electric Engineering and Design -                                4,498.00                      -                                280.82                  9,625.88               106,191.09              

Elec Ops-5  Resource and Workload Planning 11,807.87                   -                                -                                -                         1,368.06               49,273.86                

Elec Ops-6

 Electric Feeder, Sub-Transmission and Substation Asset 

Planning 408.77                         145.88                         395.64                         642.55                  -                         110,861.26              

Elec Ops-7  Substation Maintenance Programs/Substation Engineering 13,851.01                   (2,862.28)                    5,266.87                      2,609.49               61,094.90             1,903,444.05           

Elec Ops-8  Vegetation Management -                                -                                -                                -                         -                         468.05                      

Elec Ops-9  Customer Meter Support -                                -                                -                                -                         -                         25,197.46                

Elec Ops-10  Electric Meter Shop -                                547.51                         -                                -                         62.68                     10,803.44                

Elec Ops-11

 Electric Lab (testing & calibration of tools, equipment and 

PPE) -                                -                                -                                -                         -                         3,283.89                   

Elec Ops-12  Infrared (IR) Testing -                                -                                -                                -                         -                         -                             

Elec Ops-13  Mapping & Records 561.96                         338.03                         249.93                         1,198.69               727.15                  19,615.45                

Elec Ops-14  Relay and Protection 15.24                           2,276.93                      9,774.66                      7,705.51               -                         69,667.00                

Elec Ops-15  Codes and Standards -                                -                                -                                -                         -                         1,715.22                   

Elec Ops-16  Mutual Assistance -                                -                                -                                -                         14,035.07             172,301.21              

Elec Ops-17  Business Continuity Support and Emergency Logistics -                                -                                -                                -                         -                         175,054.11              

Elec Ops-18  Electric Operations Miscellaneous 23,796.35                   35,961.21                   36,902.72                   52,492.84             -                         887,395.26              

 Estimate -                                -                                -                                -                         -                         -                             

50,441.20                   40,905.28                   52,589.82                   64,929.90             86,913.74             3,656,218.20           

 Energy Solutions Delivery & Efficiency 

ESD&E-1  Energy Efficiency Programs 718.11                         498.04                         131.56                         -                         339.88                  50,090.00                

ESD&E-2

 Sales/Support for Commercial, Industrial and Municipal 

Customers -                                -                                -                                -                         -                         1,015.62                   

 Estimate -                                -                                -                                -                         -                         -                             

718.11                         498.04                         131.56                         -                         339.88                  51,105.62                

 Energy Control & Supply 

 Energy Supply-1  Electric Network Control 9,500.20                      16,761.37                   13,259.36                   13,829.71             3,040.28               265,680.56              

 Energy Supply-2  Electric Load Forecasting -                                -                                -                                -                         -                         5,097.47                   

 Energy Supply-3  Energy Procurement Services -                                -                                -                                -                         -                         11,451.86                

 Energy Supply-4  Energy Procurement Consulting -                                -                                -                                -                         -                         6,477.63                   

 Energy Supply-5  Distributed Generation Services -                                -                                -                                -                         -                         742.09                      

 Estimate -                                -                                -                                -                         -                         -                             

9,500.20                      16,761.37                   13,259.36                   13,829.71             3,040.28               289,449.60              

 Project Management 

 Project Mgt-1  Project Management Services -                                -                                -                                -                         -                         9,339.14                   

 Project Mgt-2  Cost Management Access -                                -                                -                                -                         -                         -                             

 Estimate -                                -                                -                                -                         -                         -                             

-                                -                                -                                -                         -                         9,339.14                   

 Health, Safety & Environment (HS&E)  

 HS&E-1 

 HS&E Regulatory Monitoring, Reporting, Compliance, and 

Training -                                -                                -                                -                         -                         2,402.56                   

 HS&E-2  Health and Safety Field Support -                                -                                -                                -                         -                         5.22                           

 HS&E-3  Technical Training -                                -                                -                                -                         -                         0.00                           

 HS&E-4  Environmental Compliance -                                -                                -                                -                         -                         -                             

 HS&E-5  Environmental Field Support -                                -                                -                                -                         -                         841.87                      

 HS&E-6  Spill Control/Response -                                -                                -                                -                         -                         -                             

 HS&E-7  Environmental Regulatory Support & Consultation -                                -                                -                                -                         -                         -                             

 HS&E-8  Licenses, Permits and Orders -                                -                                -                                -                         -                         -                             

 Estimate -                                -                                -                                -                         -                         -                             

-                                -                                -                                -                         -                         3,249.65                   

Cost

Attachment A.1 – Transition Services Cost Report



 

Granite State Electric Company

File Date:  May 31, 2014

Settlement Agreement, p. 16 C.1.b. & Attachment F

(Y) (Z) (AA) (AB) (AC) (AE)

Transition Service

(actual) (actual) (actual) (actual) (estimated) Total

Jan-14 Feb-14 Mar-14 Apr-14 May-14 Actual & Est.

Cost

 Security  

 Security-1  Site Security Services -                                -                                -                                -                         -                         5.53                           

 Security-2  Security Consulting -                                -                                -                                -                         -                         -                             

 Security-3  NERC/NPCC- Reliability Compliance -                                -                                -                                -                         -                         -                             

 Estimate -                                -                                -                                -                         -                         -                             

-                                -                                -                                -                         -                         5.53                           

 Supply Chain and Inventory Management 

 Supply-1  Supply Chain Management -                                -                                -                                -                         -                         62.93                        

 Supply-2  Materials Management System Support -                                -                                -                                -                         -                         -                             

 Supply-3  Supplier Contracts -                                -                                -                                -                         -                         9,927.84                   

 Supply-4  Access to Seller Warehouses -                                -                                -                                -                         -                         -                             

 Supply-5  Fleet Services -                                -                                -                                -                         -                         71,040.97                

 Estimate -                                -                                -                                -                         -                         -                             

-                                -                                -                                -                         -                         81,031.74                

 Customer Services Support 

 Customer Svc-1  Call Center Operations 41,441.58                   8,557.04                      20,425.90                   30,525.15             18,305.66             585,756.37              

 Customer Svc-2  Meter Reading, Billing and Payment Processing 15,847.73                   59,904.45                   (42,529.01)                  51,057.83             90,244.93             1,395,569.83           

 Customer Svc-3  Collections Process Support 1,895.39                      4.20                              -                                -                         5,817.90               52,678.72                

 Customer Svc-4  New Business Administration 5,360.31                      3,152.59                      4,825.45                      3,039.80               11,079.06             237,204.08              

 Customer Svc-5  Revenue Protection/Diversion & Investigation -                                -                                -                                -                         -                         -                             

 Customer Svc-6  Customer Data Migration -                                -                                -                                -                         -                         604.74                      

 Customer Svc-7  Meter Data Services Support 13,572.11                   8,654.43                      (454.38)                        5,089.88               9,055.71               132,795.95              

 Estimate -                                -                                -                                -                         -                         -                             

78,117.12                   80,272.71                   (17,732.04)                  89,712.66             134,503.26          2,404,609.68           

 Regulatory Support 

 Reg-1  Regulatory Support - General -                                5,714.69                      85.55                           (5,214.35)              6,390.30               67,318.59                

 Reg-2  Regulatory Reporting -                                -                                -                                -                         85.08                     22,201.90                

 Estimate -                                -                                -                                -                         -                         -                             

-                                5,714.69                      85.55                           (5,214.35)              6,475.39               89,520.49                

 Records Management 

 Records-1  Identification of Books and Records -                                -                                -                                -                         -                         -                             

 Records-2  Separation and Transfer of Books and Records -                                -                                -                                -                         -                         -                             

 Estimate -                                -                                -                                -                         -                         -                             

-                                -                                -                                -                         -                         -                             

 IT Transition Services 

 IT-1  Business Application Services 8,818.02                      79,817.12                   67,816.81                   66,631.07             17,847.11             679,498.09              

 IT-2  Collaboration Services (E-Mail) -                                -                                -                                -                         -                         0.03                           

 IT-3  Data Centers 1,390.33                      6,187.03                      2,409.85                      1,983.00               -                         99,353.99                

 IT-4  Client Services 4,276.78                      3,642.77                      2,731.60                      4,363.41               -                         111,945.10              

 IT-5  Contracts and Licenses 27,927.85                   34,165.86                   20,468.32                   92,867.06             -                         439,606.11              

 IT-6  Infrastructure Services 41,241.20                   (15,319.77)                  6,507.38                      308.34                  91,786.76             505,078.30              

 IT-7  Networking Support 1,738.76                      8,813.16                      224.41                         869.83                  -                         115,866.64              

 IT-8  IS Energy Management Systems (EMS) (9,353.94)                    6,169.43                      9,392.72                      3,458.95               377.05                  114,894.10              

 IT-9  Security Services -                                -                                -                                -                         -                         459.14                      

 Estimate -                                -                                -                                -                         -                         -                             

76,039.00$                 123,475.60$               109,551.09$               170,481.66$        110,010.92$        2,066,701.50$         

217,012.25$               270,429.17$               161,716.72$               337,559.78$        344,072.65$        9,126,988.04$         

Capital Charges Included in above actual bills

Elec Ops-7  Substation Maintenance Programs/Substation Engineering 1,253,160.01           

-                             

-                                -                                -                                -                         -                         1,253,160.01           

Attachment A.1 – Transition Services Cost Report



EnergyNorth Natural Gas, Inc.

File Date:  May 31, 2014

Settlement Agreement, p. 16 C.1.b. & Attachment F

(A) (B) ( C) (D) ( E) (F)
(G) through (P) (A) + (B) (C) - (D) ( E) / (D)

Transition Service

Actual Billed Estimated Actual & Original

To Date Remaining Estimated Estimate Amount Percent

Human Resources 

HR-1  Payroll Services 14,691.64                  

HR-2  Employee Benefits 95,625.38                  

HR-3  Pension Administration  34,303.83                  

HR-4  Labor Relations Support 3,629.16                    

HR-5  Staffing Support 0.46                            

 Estimate -                              

148,250.47                -                              148,250.47                68,000.00                  80,250.47                  118%

 Financial Services 

Fin-1  Financial Reporting 37,909.00                  

Fin-2  Accounting Consulting 66,000.26                  

Fin-3  Financial Training Service -                              

Fin-4  Accounts Payable Processes -                              

Fin-5  Accounts Payable Consulting -                              

Fin-6  Cash Management -                              

Fin-7  Tax Consulting Services 140.61                       

Fin-8  Property Tax Services 9,508.54                    

Fin-9  Claims Handling/Investigation  10.55                         

 Estimate -                              

113,568.95                5,578.39                    119,147.34                294,000.00                (174,852.66)              -59%

 Operations  

Gas Ops-1  Network Strategy Support and Planned Major Maintenance 36,646.72                  

Gas Ops-2  Operations Regulatory Support 5,516.88                    

Gas Ops-3  Emergency Maintenance Engineering & Technical Services 49,670.61                  

Gas Ops-4  Gas Field Crew Dispatching and Scheduling 8.65                            

Gas Ops-5  Mandated Programs, including Leak Survey Support 13,871.73                  

Gas Ops-6  Maps & Records 202,577.03                

Gas Ops-7  LNG Compliance and Training -                              

Gas Ops-8  Gas Engineering and Design 70,944.37                  

Gas Ops-9  Quality Assurance/Analysis & Process Improvement 14,272.61                  

Gas Ops-10  Gas Support Services/Workload Planning 19,685.14                  

Gas Ops-11  Gas Meter Operations/Meter Shop 127,916.68                

Gas Ops-12  Customer Meter Support 15,081.42                  

Gas Ops-13  Gas Reliability Planning 15,708.56                  

Gas Ops-14  System Integrity, Asset Replacement, & Corrosion Control 336,321.23                

Gas Ops-15  Codes and Standards 11,662.95                  

Gas Ops-16  Ops Misc 39,674.72                  

Gas Ops-17  Mutual Assistance - Gas Emergencies -                              

 Estimate -                              

959,559.29                3,526.28                    963,085.57                5,376,000.00            (4,412,914.43)           -82%

 Energy Solutions Delivery & Efficiency 

 ESD&E-1  Energy Efficiency Programs 41,410.52                  

 ESD&E-2 

 Sales/Support for Commercial, Industrial and Municipal 

Customers 70,952.05                  

 Estimate -                              

112,362.56                25.15                         112,387.71                77,000.00                  35,387.71                  46%

 Gas Control & Procurement 

 Gas Supply-1  Gas Control 369,552.64                

 Gas Supply-2  Gas Procurement Services - General 390,985.82                

 Gas Supply-3  Energy Transactions (264,738.52)              

 Gas Supply-4  Gas Load Forecasting 43,793.59                  

 Gas Supply-5  Gas Procurement Consulting -                              

 Gas Supply-6  Gas Procurement Miscellaneous -                              

 Estimate -                              

539,593.53                -                              539,593.53                0.00                            539,593.53                53959353137%

 Project Management 

 Project Mgt-1  Project Management Services 5,488.17                    

 Project Mgt-2  Cost Management Access 2,979.29                    

 Estimate -                              

8,467.46                    -                              8,467.46                    0.00                            8,467.45                    846745499%

 Health, Safety & Environment (HS&E)  

 HS&E-1 

 HS&E Regulatory Monitoring, Reporting, Compliance, and 

Training 2,153.73                    

 HS&E-2  Health and Safety Field Support 495.18                       

 HS&E-3  Technical Training -                              

 HS&E-4  Environmental Compliance 22.50                         

 HS&E-5  Site Investigation and Remediation 23,540.17                  

 HS&E-6  Environmental Field Support 152.50                       

 HS&E-7  Spill Control/Response -                              

 HS&E-8  Environmental Regulatory Support & Consultation -                              

 HS&E-9  Licenses, Permits and Orders -                              

 Estimate -                              

26,364.08                  -                              26,364.08                  215,000.00                (188,635.92)              -88%

Total Cost Variance

over/(under) Original

Attachment A.1 – Transition Services Cost Report



EnergyNorth Natural Gas, Inc.

File Date:  May 31, 2014

Settlement Agreement, p. 16 C.1.b. & Attachment F

(A) (B) ( C) (D) ( E) (F)
(G) through (P) (A) + (B) (C) - (D) ( E) / (D)

Transition Service

Actual Billed Estimated Actual & Original

To Date Remaining Estimated Estimate Amount Percent

Total Cost Variance

over/(under) Original

 Security  

 Security-1  Site Security Services 30,120.42                  

 Security-2  Security Consulting 353.84                       

 Estimate -                              

30,474.26                  -                              30,474.26                  30,474.26                  0%

 Supply Chain and Inventory Management 

 Supply-1  Supply Chain Management 76.43                         

 Supply-2  Materials Management System Support 319.78                       

 Supply-3  Supplier Contracts -                              

 Supply-4  Access to Seller Warehouses 173,298.11                

 Supply-5  Fleet Services 18,537.65                  

 Estimate -                              

192,231.97                -                              192,231.97                75,000.00                  117,231.97                156%

 Customer Services Support 

 Customer Svc-1  Call Center Operations 986,943.60                

 Customer Svc-2  Meter Reading, Billing and Payment Processing 848,535.24                

 Customer Svc-3  Collections Process Support 5,667.94                    

 Customer Svc-4  New Business Administration 16,701.21                  

 Customer Svc-5  Revenue Protection/Diversion & Investigation -                              

 Customer Svc-6  Customer Data Migration -                              

 Estimate -                              

1,857,848.00            -                              1,857,848.00            6,570,000.00            (4,712,152.00)           -72%

 Regulatory Support 

 Reg-1  Regulatory Support - General 94,699.03                  

 Reg-2  Regulatory Reporting 74,606.51                  

 Estimate -                              

169,305.54                16,844.67                  186,150.21                156,000.00                30,150.21                  19%

 Records Management 

 Records-1  Identification of Books and Records -                              

 Records-2  Separation and Transfer of Books and Records -                              

 Estimate -                              

-                              -                              -                              48,000.00                  (48,000.00)                 -100%

 IT Transition Services 

 IT-1  Business Application Services 961,760.12                

 IT-2  Collaboration Services (E-Mail) 0.08                            

 IT-3  Data Centers 52,786.28                  

 IT-4  Client Services 43,521.79                  

 IT-5  Contracts and Licenses 308,483.61                

 IT-6  Infrastructure Services 246,031.94                 

 IT-7  Networking Support 111,607.80                

 IT-8  IS Energy Management Systems (EMS) 51,388.86                  

 IT-9  Security Services 8,891.95                    

 Estimate -                              

1,784,472.42$          1,721.39                    1,786,193.81$          2,817,000.00$          (1,030,806.19)$         -37%

5,942,498.54$          27,695.87$                5,970,194.41$          15,696,000.00$        (9,725,805.59)$         -62%

Capital Charges Included in above actual bills

 IT-1  Business Application Services 441,110.00                -                              

441,110.00                -                              441,110.00$              -                              441,110.00$              

Attachment A.1 – Transition Services Cost Report



EnergyNorth Natural Gas, Inc.

File Date:  May 31, 2014

Settlement Agreement, p. 16 C.1.b. & Attachment F

(Y) (Z) (AA) (AB) (AC) (AE)

Transition Service

(actual) (actual) (actual) (actual) (estimated) Total

Jan-14 Feb-14 Mar-14 Apr-14 May-14 Actual & Est.

Human Resources 

HR-1  Payroll Services -                              -                              -                              -                  -                 14,691.64          

HR-2  Employee Benefits -                              -                              -                              -                  -                 95,625.38          

HR-3  Pension Administration  -                              -                              -                              -                  -                 34,303.83          

HR-4  Labor Relations Support -                              -                              -                              -                  -                 3,629.16             

HR-5  Staffing Support -                              -                              -                              -                  -                 0.46                    

 Estimate -                              -                              -                              -                  -                 -                      

-                              -                              -                              -                  -                 148,250.47        

 Financial Services 

Fin-1  Financial Reporting -                              -                              -                              -                  -                 37,909.00          

Fin-2  Accounting Consulting 2,196.62                    2,801.48                    2,546.80                    3,820.20        2,789.19       71,578.65          

Fin-3  Financial Training Service -                              -                              -                              -                  -                 -                      

Fin-4  Accounts Payable Processes -                              -                              -                              -                  -                 -                      

Fin-5  Accounts Payable Consulting -                              -                              -                              -                  -                 -                      

Fin-6  Cash Management -                              -                              -                              -                  -                 -                      

Fin-7  Tax Consulting Services -                              -                              -                              -                  -                 140.61                

Fin-8  Property Tax Services -                              -                              -                              -                  -                 9,508.54             

Fin-9  Claims Handling/Investigation  -                              -                              -                              -                  -                 10.55                  

 Estimate -                              -                              -                              -                  -                 -                      

2,196.62                    2,801.48                    2,546.80                    3,820.20        2,789.19       119,147.34        

 Operations  

Gas Ops-1  Network Strategy Support and Planned Major Maintenance -                              -                              -                              -                  -                 36,646.72          

Gas Ops-2  Operations Regulatory Support -                              -                              -                              -                  -                 5,516.88             

Gas Ops-3  Emergency Maintenance Engineering & Technical Services -                              -                              -                              -                  -                 49,670.61          

Gas Ops-4  Gas Field Crew Dispatching and Scheduling -                              -                              -                              -                  -                 8.65                    

Gas Ops-5  Mandated Programs, including Leak Survey Support -                              -                              -                              -                  -                 13,871.73          

Gas Ops-6  Maps & Records 2,773.23                    5,306.46                    (176.50)                      7,567.60        3,526.28       206,103.31        

Gas Ops-7  LNG Compliance and Training -                              -                              -                              -                  -                 -                      

Gas Ops-8  Gas Engineering and Design -                              -                              -                              -                  -                 70,944.37          

Gas Ops-9  Quality Assurance/Analysis & Process Improvement -                              -                              -                              -                  -                 14,272.61          

Gas Ops-10  Gas Support Services/Workload Planning 135.73                       (297.29)                      -                              -                  -                 19,685.14          

Gas Ops-11  Gas Meter Operations/Meter Shop 853.36                       (1,018.09)                   -                              -                  -                 127,916.68        

Gas Ops-12  Customer Meter Support -                              -                              -                              -                  -                 15,081.42          

Gas Ops-13  Gas Reliability Planning -                              -                              2,291.50                    2,999.08        -                 15,708.56          

Gas Ops-14  System Integrity, Asset Replacement, & Corrosion Control -                              -                              -                              -                  -                 336,321.23        

Gas Ops-15  Codes and Standards -                              -                              -                              -                  -                 11,662.95          

Gas Ops-16  Ops Misc 14,341.02                  6,177.35                    489.16                       411.46           -                 39,674.72          

Gas Ops-17  Mutual Assistance - Gas Emergencies -                              -                              -                              -                  -                 -                      

 Estimate -                              -                              -                              -                  -                 -                      

18,103.34                  10,168.43                  2,604.16                    10,978.14      3,526.28       963,085.57        

 Energy Solutions Delivery & Efficiency 

 ESD&E-1  Energy Efficiency Programs -                              -                              -                              -                  25.15             41,435.67          

 ESD&E-2 

 Sales/Support for Commercial, Industrial and Municipal 

Customers -                              -                              -                              -                  -                 70,952.05          

 Estimate -                              -                              -                              -                  -                 -                      

-                              -                              -                              -                  25.15             112,387.71        

 Gas Control & Procurement 

 Gas Supply-1  Gas Control 15,446.30                  15,559.00                  17,090.01                  15,479.48      -                 369,552.64        

 Gas Supply-2  Gas Procurement Services - General -                              -                              -                              -                  -                 390,985.82        

 Gas Supply-3  Energy Transactions (480.64)                      -                              -                              -                  -                 (264,738.52)       

 Gas Supply-4  Gas Load Forecasting -                              -                              -                              598.93           -                 43,793.59          

 Gas Supply-5  Gas Procurement Consulting -                              -                              -                              -                  -                 -                      

 Gas Supply-6  Gas Procurement Miscellaneous -                              -                              -                              -                  -                 -                      

 Estimate -                              -                              -                              -                  -                 -                      

14,965.66                  15,559.00                  17,090.01                  16,078.41      -                 539,593.53        

 Project Management 

 Project Mgt-1  Project Management Services -                              -                              -                              -                  -                 5,488.17             

 Project Mgt-2  Cost Management Access -                              -                              -                              -                  -                 2,979.29             

 Estimate -                              -                              -                              -                  -                 -                      

-                              -                              -                              -                  -                 8,467.46             

 Health, Safety & Environment (HS&E)  

 HS&E-1 

 HS&E Regulatory Monitoring, Reporting, Compliance, and 

Training -                              -                              -                              -                  -                 2,153.73             

 HS&E-2  Health and Safety Field Support -                              -                              -                              -                  -                 495.18                

 HS&E-3  Technical Training -                              -                              -                              -                  -                 -                      

 HS&E-4  Environmental Compliance -                              -                              -                              -                  -                 22.50                  

 HS&E-5  Site Investigation and Remediation 1,182.40                    -                              -                              -                  -                 23,540.17          

 HS&E-6  Environmental Field Support -                              -                              -                              -                  -                 152.50                

 HS&E-7  Spill Control/Response -                              -                              -                              -                  -                 -                      

 HS&E-8  Environmental Regulatory Support & Consultation -                              -                              -                              -                  -                 -                      

 HS&E-9  Licenses, Permits and Orders -                              -                              -                              -                  -                 -                      

 Estimate -                              -                              -                              -                  -                 -                      

1,182.40                    -                              -                              -                  -                 26,364.08          

Cost

Attachment A.1 – Transition Services Cost Report



EnergyNorth Natural Gas, Inc.

File Date:  May 31, 2014

Settlement Agreement, p. 16 C.1.b. & Attachment F

(Y) (Z) (AA) (AB) (AC) (AE)

Transition Service

(actual) (actual) (actual) (actual) (estimated) Total

Jan-14 Feb-14 Mar-14 Apr-14 May-14 Actual & Est.

Cost

 Security  

 Security-1  Site Security Services -                              -                              -                              -                  -                 30,120.42          

 Security-2  Security Consulting -                              -                              -                              -                  -                 353.84                

 Estimate -                              -                              -                              -                  -                 -                      

-                              -                              -                              -                  -                 30,474.26          

 Supply Chain and Inventory Management 

 Supply-1  Supply Chain Management -                              -                              -                              -                  -                 76.43                  

 Supply-2  Materials Management System Support -                              -                              -                              -                  -                 319.78                

 Supply-3  Supplier Contracts -                              -                              -                              -                  -                 -                      

 Supply-4  Access to Seller Warehouses -                              -                              -                              -                  -                 173,298.11        

 Supply-5  Fleet Services -                              -                              -                              -                  -                 18,537.65          

 Estimate -                              -                              -                              -                  -                 -                      

-                              -                              -                              -                  -                 192,231.97        

 Customer Services Support 

 Customer Svc-1  Call Center Operations 67.03                         -                              (3,399.48)                   -                  -                 986,943.60        

 Customer Svc-2  Meter Reading, Billing and Payment Processing 2,993.65                    1,904.62                    -                              1,050.48        -                 848,535.24        

 Customer Svc-3  Collections Process Support (0.77)                          10.45                         -                              -                  -                 5,667.94             

 Customer Svc-4  New Business Administration 105.76                       92.87                         -                              -                  -                 16,701.21          

 Customer Svc-5  Revenue Protection/Diversion & Investigation -                              -                              -                              -                  -                 -                      

 Customer Svc-6  Customer Data Migration -                              -                              -                              -                  -                 -                      

 Estimate -                              -                              -                              -                  -                 -                      

3,165.67                    2,007.94                    (3,399.48)                   1,050.48        -                 1,857,848.00     

 Regulatory Support 

 Reg-1  Regulatory Support - General -                              168.17                       -                              -                  5,986.05       106,671.13        

 Reg-2  Regulatory Reporting -                              127.86                       -                              -                  2,436.28       79,479.08          

 Estimate -                              -                              -                              -                  -                 -                      

-                              296.03                       -                              -                  8,422.33       186,150.21        

 Records Management 

 Records-1  Identification of Books and Records -                              -                              -                              -                  -                 -                      

 Records-2  Separation and Transfer of Books and Records -                              -                              -                              -                  -                 -                      

 Estimate -                              -                              -                              -                  -                 -                      

-                              -                              -                              -                  -                 -                      

 IT Transition Services 

 IT-1  Business Application Services 65,833.35                  (63,015.81)                 (5,356.37)                   (715.07)          -                 961,760.12        

 IT-2  Collaboration Services (E-Mail) -                              -                              -                              -                  -                 0.08                    

 IT-3  Data Centers 549.14                       507.95                       507.95                       507.95           -                 52,786.28          

 IT-4  Client Services -                              -                              -                              -                  -                 43,521.79          

 IT-5  Contracts and Licenses (7,661.16)                   11,916.44                  19,143.54                  (65,859.06)     -                 308,483.61        

 IT-6  Infrastructure Services (16,971.22)                 (3,586.87)                   14,003.49                  (14,249.37)     1,721.39       247,753.33        

 IT-7  Networking Support 3,792.61                    3,413.29                    1,455.37                    10,465.40      -                 111,607.80        

 IT-8  IS Energy Management Systems (EMS) 2.64                            871.36                       849.06                       (8.57)              -                 51,388.86          

 IT-9  Security Services -                              -                              -                              -                  -                 8,891.95             

 Estimate -                              -                              -                              -                  -                 -                      

45,545.36$                (49,893.64)$              30,603.04$                (69,858.72)$   1,721.39$     1,786,193.81$   

85,159.05$                (19,060.76)$              49,444.53$                (37,931.49)$   16,484.34$   5,970,194.41$   

Capital Charges Included in above actual bills

 IT-1  Business Application Services 441,110.00        

-                      

-                              -                              -                              -                  -                 441,110.00        

Attachment A.1 – Transition Services Cost Report



Liberty Utilities Date: 05/29/2014
11 Northeastern Blvd Invoice #: 800078858
Salem, NH Terms: Net 20

Initial Billing for Transition Services Activity: April 2014
Final Billing for Transition Services Activity: March 2014

Prior Month Adjustment Initial Billing
TSA Name Granite State Energy North Total Granite State Energy North Total Invoice Total

Payroll -                 -               -                 -                           -                           -                                     -                        
Employee Benefits -                 -               -                 -                           -                           -                                     -                        
Pension Administration -                 -               -                 -                           -                           -                                     -                        
Labor Relations -                 -               -                 -                           -                           -                                     -                        
Staffing Support -                 -               -                 -                           -                           -                                     -                        

Human Resources -                      -                    -                      -                           -                           -                                    -                        
Financial Reporting -                 -               -                 -                           -                           -                                     -                        
Accounting Consulting -                 -               -                 3,820.20                 3,820.20                 7,640.40                           7,640.40              
Financial Training Service -                 -               -                 -                           -                           -                                     -                        
Accounts Payable Processing -                 -               -                 -                           -                           -                                     -                        
Accounts Payable Consulting -                 -               -                 -                           -                           -                                     -                        
Cash Management -                 -               -                 -                           -                           -                                     -                        
Tax Consulting -                 -               -                 -                           -                           -                                     -                        
Property Tax Services -                 -               -                 -                           -                           -                                     -                        
Claims Handling /Investigation -                 -               -                 -                           -                           -                                     -                        

Finance -                      -                    -                      3,820.20                 3,820.20                 7,640.40                          7,640.40              
Planned Major Mtnc -                 -               -                 -                           -                           -                                     -                        
Emergency Mtnc & Tech Svcs -                 -               -                 -                           -                           -                                     -                        
Field Crew Dispatch & Scheduling -                 -               -                 -                           -                           -                                     -                        
Electric Eng & Design -                 -               -                 280.82                    -                           280.82                              280.82                  
Resource & Workload Planning -                 -               -                 -                           -                           -                                     -                        
Electric Fdr ,Sub T and Sub Asset Planning  -                 -               -                 642.55                    -                           642.55                              642.55                  
Sub Mtnc Programs /Engineering -                 -               -                 2,609.49                 -                           2,609.49                           2,609.49              
Vegetation Management -                 -               -                 -                           -                           -                                     -                        
Customer Meter Support -                 -               -                 -                           -                           -                                     -                        
Electric Meter Shop -                 -               -                 -                           -                           -                                     -                        
Electric Lab -                 -               -                 -                           -                           -                                     -                        
Infrared Testing -                 -               -                 -                           -                           -                                     -                        
Mapping & Records -                 -               -                 1,198.69                 7,567.60                 8,766.29                           8,766.29              
Relay & Protection -                 -               -                 7,705.51                 -                           7,705.51                           7,705.51              
Codes & Standards -                 -               -                 -                           -                           -                                     -                        
Mutual Assistance -                 -               -                 -                           -                           -                                     -                        
Business Continuity & Emergency Logistics -                 -               -                 -                           -                           -                                     -                        
Ops Miscellaneous -                 -               -                 52,492.84               -                           52,492.84                        52,492.84            
Network Strategy & Planned Major Mtnc -                 -               -                 -                           -                           -                                     -                        
Operations Regulatory Support -                 -               -                 -                           -                           -                                     -                        
Emergency Mntc Engineering & Technical Svcs -                 -               -                 -                           -                           -                                     -                        
Mandated Programs, inc Leak Surveys -                 -               -                 -                           -                           -                                     -                        
LNG Compliance & Training -                 -               -                 -                           -                           -                                     -                        
Gas Engineering & Design -                 -               -                 -                           -                           -                                     -                        
QA/Analysis & Process Improvement -                 -               -                 -                           -                           -                                     -                        
Gas Support/Workload Planning -                 -               -                 -                           -                           -                                     -                        
Meter Ops/Meter Shop -                 -               -                 -                           -                           -                                     -                        
Reliability Planning -                 -               -                 -                           2,999.08                 2,999.08                           2,999.08              
System Integrity, Asset Replacement, & Corrosion Control -                 -               -                 -                           -                           -                                     -                        
Ops Misc -                 -               -                 -                           411.46                    411.46                              411.46                  

Operations -                      -                    -                      64,929.90              10,978.14              75,908.04                        75,908.04            
Energy Efficiency -                 -               -                 -                           -                           -                                     -                        
C&I Sales/Support -                 -               -                 -                           -                           -                                     -                        

Energy Solutions Delivery & Efficiency -                      -                    -                      -                           -                           -                                    -                        
Network Control -                 -               -                 13,829.71               -                           13,829.71                        13,829.71            
Load Forecasting -                 -               -                 -                           -                           -                                     -                        
Energy Procurement -                 -               -                 -                           -                           -                                     -                        
Energy Procurement Consulting -                 -               -                 -                           -                           -                                     -                        
Distributed Generation Svcs -                 -               -                 -                           -                           -                                     -                        
Gas Control -                 -               -                 -                           15,479.48               15,479.48                        15,479.48            
Procurement Svcs General -                 -               -                 -                           -                           -                                     -                        
Energy Transactions -                 -               -                 -                           -                           -                                     -                        
Gas Load Foreecasting -                 -               -                 -                           598.93                    598.93                              598.93                  
Procurement Consulting -                 -               -                 -                           -                           -                                     -                        
Procurement Svcs Misc -                 -               -                 -                           -                           -                                     -                        

Energy Control & Supply -                      -                    -                      13,829.71              16,078.41              29,908.12                        29,908.12            
Project Mgmt Svcs -                 -               -                 -                           -                           -                                     -                        
Cost Mgmt -                 -               -                 -                           -                           -                                     -                        

Project Management -                      -                    -                      -                           -                           -                                    -                        
HS&E Monitoring,Reporting Compliance & Training -                 -               -                 -                           -                           -                                     -                        
Health & Safety Fld Support -                 -               -                 -                           -                           -                                     -                        
Technical Training -                 -               -                 -                           -                           -                                     -                        
Environmental Compliance -                 -               -                 -                           -                           -                                     -                        
Environmetal Field Support -                 -               -                 -                           -                           -                                     -                        
SIR -                 -               -                 -                           -                           -                                     -                        
Spill Control Response -                 -               -                 -                           -                           -                                     -                        
Environmental Reg Support & Consultation -                 -               -                 -                           -                           -                                     -                        
Licenses, Permits & Orders -                 -               -                 -                           -                           -                                     -                        

Health, Safety & Environment -                      -                    -                      -                           -                           -                                    -                        
Site Services -                 -               -                 -                           -                           -                                     -                        
Security Consulting -                 -               -                 -                           -                           -                                     -                        
NERC/NPCC Reg Compliance -                 -               -                 -                           -                           -                                     -                        

Security -                      -                    -                      -                           -                           -                                    -                        
Supply Chain Mgmt -                 -               -                 -                           -                           -                                     -                        
Mat Mgmt System Support -                 -               -                 -                           -                           -                                     -                        
Supplier Contracts -                 -               -                 -                           -                           -                                     -                        
Warehouse Access -                 -               -                 -                           -                           -                                     -                        
Fleet Services -                 -               -                 -                           -                           -                                     -                        

Supply Chain & Inventory -                      -                    -                      -                           -                           -                                    -                        
Call Center Ops -                 -               -                 30,525.15               -                           30,525.15                        30,525.15            

Attachment A.2 - Transition Services Cost Report Supporting Detail



Liberty Utilities Date: 05/29/2014
11 Northeastern Blvd Invoice #: 800078858
Salem, NH Terms: Net 20

Initial Billing for Transition Services Activity: April 2014
Final Billing for Transition Services Activity: March 2014

Prior Month Adjustment Initial Billing
TSA Name Granite State Energy North Total Granite State Energy North Total Invoice Total

Meter Rdg, Billing & Payment Processing -                 -               -                 51,057.83               1,050.48                 52,108.31                        52,108.31            
Collections Support -                 -               -                 -                           -                           -                                     -                        
New Business Admin -                 -               -                 3,039.80                 -                           3,039.80                           3,039.80              
Revenue Protection -                 -               -                 -                           -                           -                                     -                        
Customer Data Migration -                 -               -                 -                           -                           -                                     -                        
Meter Data Services - Support -                 -               -                 5,089.88                 -                           5,089.88                           5,089.88              

Customer Service -                      -                    -                      89,712.66              1,050.48                 90,763.14                        90,763.14            
General -                 -               -                 (5,214.35)                -                           (5,214.35)                         (5,214.35)             
Regulatory Reporting -                 -               -                 -                           -                           -                                     -                        

Regulatory Support -                      -                    -                      (5,214.35)               -                           (5,214.35)                         (5,214.35)             
Identification of Books & Records -                 -               -                 -                           -                           -                                     -                        
Seperation & Transfer of Books & Records -                 -               -                 -                           -                           -                                     -                        

Records Management -                      -                    -                      -                           -                           -                                    -                        
Business Applications 3,775.75       (5,701.34)    (1,925.59)      62,855.32               4,986.27                 67,841.59                        65,916.00            
Collaboration Services -                 -               -                 -                           -                           -                                     -                        
Data Centers 1,983.00       507.95        2,490.95       -                           -                           -                                     2,490.95              
Client services 4,363.41       -               4,363.41       -                           -                           -                                     4,363.41              
Contracts & Licenses 51,340.47     (48,729.07) 2,611.40       41,526.59               (17,129.99)             24,396.60                        27,008.00            
Infrastructure Services (30,741.70)    (23,288.27) (54,029.97)   31,050.04               9,038.90                 40,088.94                        (13,941.03)           
Networking Support 869.83           10,465.40   11,335.23     -                           -                           -                                     11,335.23            
EMS/SCADA 623.66           (8.57)           615.09          2,835.29                 -                           2,835.29                           3,450.38              
Security Services -                 -               -                 -                           -                           -                                     -                        

IT 32,214.42          (66,753.90)      (34,539.48)        138,267.24            (3,104.82)               135,162.42                      100,622.94          
TOTAL 32,214.42          (66,753.90)      (34,539.48)        305,345.36            28,822.41              334,167.77                      299,628.29          

CHECK

Please remit payments to the following:

U.S. Mail
National Grid USA National Grid USA
Misc Accounts Receivable Bank: Bank of America
300 Erie Boulevard West ABA: 026009593
Syracuse, NY 13202 Acct# 000050020915

Wire

Attachment A.2 - Transition Services Cost Report Supporting Detail
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Monthly Report of Transition Progress 

Attachment A – Supporting Detail 
(per Settlement V.C.1.b. (i-iv)) 

For the Month of April 2014 

Attachment A.3 – Monthly Transition Progress 

Liberty Utilities (Granite State Electric) Corp. 

 

Liberty Utilities (Granite State Electric) Corp. 

Transition Service Group 

25% 50% 75% 100% 

MMYY MMYY MMYY MMYY 

Human Resources   11/12 05/13 

Financial Services 02/13  11/13 09/14 

Operations 06/13 11/13  09/14 

Energy Solutions Delivery and Efficiency    09/14 

Energy Control and Supply 
03/131 

06/132 
11/132 01/142 

09/141 

07/142 

Project Management  4/13  11/13 

Health Safety and Environment    11/12 

Security  05/13  04/14 

Supply Chain and Inventory Management  12/12 8/13 11/13 

Customer Services Support    09/14 

Regulatory Support    03/14 

Records Management    07/13 

IT Transition Services    09/14 

 
1Energy Procurement 
2Operations  
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Monthly Report of Transition Progress 

Attachment A – Supporting Detail 
(per Settlement V.C.1.b. (i-iv)) 

For the Month of April 2014 

Attachment A.3 – Monthly Transition Progress 

Liberty Utilities (EnergyNorth Natural Gas) Corp. 

 

Liberty Utilities (EnergyNorth Natural Gas) Corp. 

Transition Service Group 

25% 50% 75% 100% 

MMYY MMYY MMYY MMYY 

Human Resources   11/12 05/13 

Financial Services 02/13  11/13 09/14 

Operations 03/13 07/13 01/14 09/14 

Energy Solutions Delivery and Efficiency  12/13  05/14 

Energy Control and Supply 03/132 
07/131 

07/132 

09/131 

01/142 

09/141 

07/142 

Project Management  12/12  11/13 

Health Safety and Environment   11/12 12/13 

Security    04/14 

Supply Chain and Inventory Management  12/12 8/13 11/13 

Customer Services Support   12/13 05/14 

Regulatory Support    03/14 

Records Management    07/13 

IT Transition Services    09/14 

 
1Energy Procurement 
2Operations   
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Monthly Report of Transition Progress 

Attachment B – IT Status Reports 
(per Settlement V.C.1.b. (v)) 
For the Month of April 2014 

 
Attachment B.3 – IT Change Requests 
 
There are no changes to report this month. 
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Attachment C – Updated Structural Organizational Charts 

 

There are no changes to report this month. 
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